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OL/NBPO WEEKLY REPORT - PERIOD ENDING 23 APRIL 1986

1, Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. Items or Events of Major Interest That Have Occurred During the
Preceding Week:

a. The preparation of the formal minutes resulting from the

14 April 1986 meeting of the Traffic Advisory Committee (TAC) is nearly
complete, The New Building Project Office (NBPO), OL, has fully
documented this most recent meeting of the TAC, which reviewed the

»/A) 30-percent detailed engineering drawings of the Route 123 roadway
improvement project, and has forwarded all appropriate documentation,
except for the final version of the minutes, to the Director of Logistics
for his use in briefing the Deputy Director for Administration (DDA). The
final action resulting from this meeting of the TAC will be the
transmittal of a letter from the DDA to the Virginia Commissioner of the
Department of Highways and Transportation (VDH&T) asking that it, the
VDH&T, proceed with the detailed engineering design of the Route 123
roadway improvement project. The VDH&T has previously advised the NBPO
that it will not reinitiate its detailed engineering design without a
formal request from the Agency. This request is consistent with our

STAT long-standing agreement with the VDH&T. \

o b
b. The following is a-capsuwie update on construction g;egéess
being-made-on the New Headquarters Building (NHB):

\jr”g (1) Placement of precast concrete panels on the
I planter boxes of the NHB is continuing in the courtyard - QT
area. Progress-has-been-noted-by-employees who frequent i ‘
the—South dnd North ¢afeterias both-of which-afford
employees amnm €Xce€lTent—view-of .the work.area. Rainy ,}aju de
. ., Weather has hampered concrete pours this past week o
N?anuﬁ 4he contractor did seheditiediatoh-upl—conerete pour conerct

or-Saturday; 1A prid. which—was—aceompiishedwithout

. ineident O that day rete -was poured Tor-appresimatedy
NMAQ@V”'j 10,000 square feet of—;:zzﬁgﬁ-the ground floor area.il
STAT | | ol »e
646’\4(1b‘( ¢ ‘11[__ (& 1 Gl U‘"Q“ fe.

(2) The NHB contractor uho—&s—apgfaé*aq—tbe
Headquarteke~eompound. Rowelrhouse  is preparing boilers
number¢ 2 and 3 for use of natural gas,serecsragsiid.,
Once completed, these boilers will be dual fuel with the
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priority processing of slides for the Logistics Conference.
expected to be finished in mid-afternoon, 22 April.
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capability of running on natural gas Or wemer=Guefmwt 01].
Installation of new electrical switchgear at the powerhouse
is proceeding on schedule. Coordination meetings are being
held with Virginia Power with a target date of energizing
the new switchgear by 30 April 1986,

(3) New concrete curbing was poured on the east
road of the Headquarters compound on 22 April.3 g6~

i it -a-Lhe
, MO AL it A ~thevoriginalHeadgquarters
c ; Bire—et 26 phali—in Fomt—Fherel
t third offSouth Parking Loupﬁgﬁ'HEEn removed.

After ground preparation and new light fixtures are
complete, the new paving will be placed. The contractor
will return that section for parking abeuwt the first
week ef May, and will nex%t move to the second section

of the South Parking Lot.

c. The New Building Project Office (NBPO), OL, was contacte

21 April by the Assistant Executive Officer, OL, regarding the
availability of slides depicting the space allocations by component
4 throughout the New Building. Slides were not available; therefore,
original briefing boards on the subject were handcarried to P&PD for

d on

the

The job is

3. Events Anticipated During the Coming Week:

None.

Chief, New Building Project Office

D/OL
C/FMD/OL
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